
Georgia Date:

User: chawilli Department of Transportation Page 1 of 4

Pay Period: 01/01/2018

to 12/13/2018

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0044

12/13/2018

Contract Location: Time Allowed:

SR 113 WEST OF TAFT RD TO EAST OF OLD ALABAMA RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/17/2012

08/31/2012

12/03/2012

12/05/2012

02/01/2013

09/30/2015

09/14/2018

1030 Days

09/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 04   

Elapsed Calender Days:

Percent Time: 100.00

1030 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,626,602.58

$16,920,379.27

$374,090.20

97.99%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

621440-      $12,889,152.68 $11,713,533.62 $154,147.61 98.80% $0.00

621445-      $740,028.35 $648,014.32 $21.41 100.00% $0.00

621760-      $4,997,421.55 $4,558,831.33 $219,921.18 95.60% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: chawilli Department of Transportation Page 2 of 4

Pay Period: 01/01/2018

to 12/13/2018

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0044

12/13/2018

Project Number: 621440-      SR 113 - WIDENING & RECON

 

STP00-0179-01 (010)           Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,188,003.98 $10,188,003.98 $0.00

Non-Participating $2,547,001.09 $2,547,001.09 $0.00

Total Earnings $12,735,005.07 $12,735,005.07 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $12,735,005.07 $12,735,005.07 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $12,735,005.07 $12,735,005.07

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: chawilli Department of Transportation Page 3 of 4

Pay Period: 01/01/2018

to 12/13/2018

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0044

12/13/2018

Project Number: 621445-      SR 113  @ RACOON CREEK COMPANION  PROJECTS- 621440,621760,00

08382

BHF00-0179-01(011)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $592,005.53 $592,005.53 $0.00

Non-Participating $148,001.41 $148,001.41 $0.00

Total Earnings $740,006.94 $740,006.94 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $740,006.94 $740,006.94 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $740,006.94 $740,006.94

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: chawilli Department of Transportation Page 4 of 4

Pay Period: 01/01/2018

to 12/13/2018

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0044

12/13/2018

Project Number: 621760-      SR 113  @ RICHLAND CREEK COMPANION  PROJECTS- 621440,621445,

0008382

BRF00-0179-01(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,822,000.09 $3,822,000.09 $0.00

Non-Participating $955,500.28 $955,500.28 $0.00

Total Earnings $4,777,500.37 $4,777,500.37 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,777,500.37 $4,777,500.37 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,777,500.37 $4,777,500.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00


